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MAINTENANCE OF TRAFFIC GENERAL NOTES

THE TRAFFIC CONTROL PLANS SHALL SERVE AS A GUIDE FOR SAFE
DIVERSION OF TRAFFIC DURING EXECUTION OF THIS CONTRACT.
HOWEVER, THE CONTRACTOR MAY IMPROVE OR MODIFY THE TRAFFIC
CONTROL PLANS TO MEET CONSTRUCTION NEEDS BUT NOT AT THE
EXPENSE OF PUBLIC SAFETY OR CONVENIENCE. ANY CHANGES TO

THE TRAFFIC CONTROL PLANS SHALL BE SUBMITTED TO THE ENGINEER
FOR APPROVAL.

THE ENGINEER SHALL BE INFORMED 48 HOURS IN ADVANCE OF ANY
CHANGE TO THE STAGING PLANS, OR ANY CHANGE IN STAGE.

THE CONTRACTOR SHALL MAINTAIN A MINIMUM OF ONE THROUGH LANE
IN EACH DIRECTION THROUGHOUT THE PROJECT AREA AT ALL TIMES.

THE CONTRACTOR SHALL BE REQUIRED TO MAINTAIN ACCESS TO ALL
ENTRANCES, APROACHES, AND TEMPORARY ROADS WITHIN THE

PROJECT LIMITS. THIS WORK SHALL BE PAID FOR AT THE CONTRACT
UNIT PRICE PER EACH FOR “TEMPORARY ACCESS (PRIVATE OR COMMERCIAL
ENTRANCE)".

ALL EXISTING SIGNS THAT CONFLICT WITH THE TRAFFIC CONTROL PLAN
SHALL BE COVERED OR REMOVED IN ACCORDANCE WITH ARTICLE 107.25
OF THE STANDARD SPECIFICATIONS.

WYNMINShTs\MOT\M

U

THE CONTRACTOR SHALL PROVIDE, INSTALL, MAINTAIN AND REMOVE
ALL SIGNS AND SIGN SUPPORTS REQUIRED FOR TRAFFIC CONTROL AND
PROTECTION. THIS WORK SHALL NOT BE PAID FOR SEPARATELY BUT
SHALL BE INCLUDED IN THE CONTRACT UNIT PRICE LUMP SUM FOR
“TRAFFIC CONTROL AND PROTECTION, (SPECIAL)".

THE CONTRACTOR SHALL PLACE A CHANGEABLE MESSAGE SIGN AT THE
NORTH, SOUTH AND EAST ENDS OF THE PROJECT AND/OR AS DIRECTED
BY THE ENGINEER TO INFORM MCTORISTS OF UPCOMING CONSTRUCTION
ACTIVITIES. THE MESSAGE SIGNS WITH THE APPROPRIATE INFORMATION
SHALL BE IN PLACE TWO WEEKS BEFORE THE START OF CONSTRUCTION
ACTIVITIES. THIS WORK IS TO BE PAID FOR AT THE CONTRACT UNIT
PRICE PER CALENDAR MONTH FOR “CHANGEABLE MESSAGE SIGNS”.

THE CONTRACTOR SHALL PLACE ““CAUTION NEW LANES OPEN" SICNS AT
EVERY ENTRANCE AND SIDE ROAD PRIOR TO THE OPENING OF NEW LANES

TO TRAFFIC AND/OR AS DIRECTED BY THE ENGINEER. THIS WORK SHALL BE

INCLUDED IN THE CONTRACT UNIT PRICE LUMP SUM FOR “TRAFFIC CONTROL
AND PROTECTION, (SPECIAL)".
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THE CONTRACTOR SHALL PLACE "DRIVEWAY ENTRANCE” SIGNS AT EVERY
COMMERCIAL ENTRANCE WITHIN THE PROJECT LIMITS WHERE ENTRANCE
IS OBSTRUCTED DUE TO CONSTRUCTION ACTIVITIES AND/OR AT THE
DIRECTION OF THE ENGINEER. THIS WORK SHALL BE INCLUDED

IN THE CONTRACT UNIT PRICE LUMP SUM FOR “TRAFFIC CONTROL

AND PROTECTION, (SPECIAL)".

BARRICADES: THE CONTRACTOR SHALL PROVIDE AND INSTALL TWO (2)
WEIGHTED SANDBAGS ON EACH TYPE I OR TYPE II BARRICADE USED -
ONE (1) WEIGHTED SANDBAG ACROSS EACH BOTTOM RAIL.
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ANY SAW CUTTING OF THE EXISTING PAVEMENT FOR STAGE CONSTRUCTION
SHALL BE INCLUDED IN THE CONTRACT UNIT PRICE PER SQUARE METER FOR
"PAVEMENT REMOVAL".
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THE CONTRACTOR SHALL USE LEG EXTENSIONS FOR TYPE II BARRICADES AND
PROVIDE A 600MM WIDE EARTH FILL PAD FOR DRUMS TO MEET MINIMUM HEIGHT

REQUIREMENTS WHERE NECESSARY. THIS WORK SHALL NOT BE PAID FCR

SEPARATELY BUT SHALL BE INCLUDED IN THE CONTRACT UNIT PRICE PER LUMP

SUM FOR "TRAFFIC CONTROL AND PROTECTION, SPECIAL".
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SEQUENCE OF CONSTRUCTION

PRESTAGE

1.
REMOVE THE CENTER MEDIAN FROM STATION 104+600 TO STATION 104+804,
STATION 104+832 TO STATION 104+902.347, ON MILWAUKEE AVENUE FROM
STATION 94845 TO STATION 9+988. STATION 10+016 TO STATION 10+097 AND
STATION 104124 TO STATION 10-+152. REPLACE WITH TEMPORARY PAVEMENT.

FTRAFFIC WILL BE MAINTAINED ON THE OUTSIDE LANES. THE INSIDE LANES
(ADJACENT TO THE EXISTING CENTER MEDIAN) WILL BE CLOSED. LANE
CLOSURES SHALL BE IN ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARD
701701,

THE CONTRACTOR SHALL REPLACE THE CENTER MEDIAN WITH TEMPORARY
PAVEMENT AS SOON AS POSSIBLE TO PREVENT WATER FROM ACCUMULATING

IN THE MEDIAN. THE CONTRACTOR SHALL PUMP ANY WATER THAT ACCUMULATES
IN THE MEDIAN BEFORE THE TEMPORARY PAVEMENT IS CONSTRUCTED. THIS
WORK SHALL NOT BE PAID FOR SEPARATELY BUT SHALL BE INCLUDED IN THE
CONTRACT UNIT PRICE PER SQUARE METER FOR “TEMPORARY PAVEMENT".

2. INSTALL AND ACTIVATE TEMPORARY TRAFFIC SIGNALS AT THE INTERSECTICON
OF IL RTE 22 AND US RTE 45/IL RTE 21.

W

CONSTRUCT ALL TEMPORARY PAVEMENT. TWO WAY TRAFFIC SHALL BE
MAINTAINED IN ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARDS
701326, 701601 AND T01701.

STAGE 1

1. PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS PER
PLAN AND RESET TRAFFIC SIGNAL HEADS FOR THE TEMPORARY TRAFFIC SIGNALS
AT THE INTERSECTION OF IL RTE 22 AND US RTE 45/IL RTE 21. TRAFFIC SHALL
BE MAINTAINED IN ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARDS 701301
AND 701701.

2. SHIFT EASTBOUND IL RTE 22 TRAFFIC TO THE NORTH SIDE OF IL RTE 22 FROM
STATION 104+517 TO STATION 105+100, SHIFT NORTHBOUND US RTE 45/IL RTE 21
TRAFFIC TO THE WEST SIDE OF US RTE 45/IL RTE 21 FROM STATION 9+660 TO
STATION 10+200 AS SHOWN IN THE PLANS OR AS DIRECTED BY THE ENGINEER IN
ACCORDANCE WITH APPLICABLE PORTIONS OF IDOT TRAFFIC CONTROL STANDARDS
701301, 701601, 701701 AND 702001.

3. REMOVE THE EXISTING EASTBOUND IL RTE 22 AND THE EXISTING NORTHBOUND
US RTE 45/IL RTE 21 PAVEMENT AND CONSTRUCT THE EASTBOUND IL RTE 22 AND
THE NORTHBOUND US RTE 45/IL RTE 21 THROUGH LANES AND RIGHT TURN LANES,
STORM SEWER MAINLINE AND LATERALS, DRAINAGE STRUCTURES, UTILITY
RELOCATIONS, OUTSIDE CURB & GUTTER, MEDIAN CURB & GUTTER AND PARKWAYS
TO THE LIMITS AS SHOWN ON THE PLANS.

STAGE 1A

1. PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS PER
PLAN AND RESET TRAFFIC SIGNAL HEADS FOR THE TEMPORARY TRAFFIC SIGNALS
AT THE INTERSECTION OF IL RTE 22 AND US RTE 45/IL RTE 21. TRAFFIC SHALL
BE MAINTAINED IN ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARDS 701301
AND 701701,

2. SHIFT NORTH AND SOUTHBOUND US RTE 45/IL RTE 21 TRAFFIC TO THE EAST SIDE
OF US RTE 45/IL RTE 21 ON THE NEWLY CONSTRUCTED PAVEMENTS FROM STATION
9+660 TO STATION 104200 AS SHOWN IN THE PLANS OR AS DIRECTED BY THE
ENGINEER IN ACCORDANCE WITH THE APPLICABLE PORTIONS OF IDOT TRAFFIC
CONTROL STANDARDS 701301, 701601, 701701 AND 70200l.

3. REMOVE THE EXISTING PAVEMENT AT THE SOUTHWEST CORNER OF THE INTERSECTION OF IL
RTE 22 AND US RTE 45/IL RTE 21 AND CONSTRUCT THE SQUTHWEST CORNER PAVEMENT,
STORM SEWER MAINLINE AND LATERALS, DRAINAGE STRUCTURES, UTILITY
RELOCATIONS AND CURB & GUTTER TO THE LIMITS AS SHOWN ON THE PLANS.
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PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS PER
PLAN AND RESET TRAFFIC SIGNAL HEADS FOR THE TEMPORARY TRAFFIC SIGNALS
AT THE INTERSECTION OF IL RTE 22 AND US RTE 45/IL RTE 2. TRAFFIC SHALL
BE MAINTAINED IN ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARDS 701301
AND 701701,

SHIFT WEST AND EASTBOUND IL RTE 22 TRAFFIC TO THE SOUTH SIDE OF IL RTE 22
FROM STATION 1044517 TO STATION 105+100 AS SHOWN IN THE PLANS OR AS
DIRECTED BY THE ENGINEER IN ACCORDANCE WITH APPLICABLE PORTIONS OF IDOT
TRAFFIC CONTROL STANDARDS 701301, 701601, 701701 AND 702001.

REMOVE THE EXISTING WESTBOUND IL RTE 22 AND THE EXISTING SOUTHBOUND

US RTE 45/IL RTE 21 PAVEMENT AND CONSTRUCT THE WESTBOUND IL RTE 22 AND
THE SOUTHBOUND US RTE 45/IL RTE 21 THROUGHT LANES AND RIGHT TURN LANES,
STORM SEWER LATERALS, DRAINAGE STRUCTURES, UTILITY RELOCATIONS, OUTSIDE
CURB & GUTTER, MEDIAN CURB & GUTTER AND PARKWAYS TO THE LIMITS AS SHOWN
ON THE PLANS.

PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS PER
PLAN AND RESET TRAFFIC SIGNAL HEADS FOR THE TEMPORARY TRAFFIC SIGNALS
AT THE INTERSECTION OF IL RTE 22 AND US RTE 45/IL RTE 2i. TRAFFIC SHALL
BE MAINTAINED IN ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARDS 701301
AND T701701.

SHIFT NORTH AND SOUTHBOUND US RTE 45/IL RTE 21 TRAFFIC TO THE WEST SIDE
OF US RTE 45/IL RTE 21 ON THE NEWLY CONSTRUCTED PAVEMENTS FROM STATION
9+660 TO STATION 10+200 AS SHOWN IN THE PLANS OR AS DIRECTED BY THE
ENGINEER IN ACCORDANCE WITH THE APPLICABLE PORTIONS OF IDOT TRAFFIC
CONTROL STANDARDS 701301, 701601, 701701 AND 702001.

REMOVE THE EXISTING PAVEMENT AT THE NORTHEAST CORNER OF THE INTERSECTION OF IL
RTE 22 AND US RTE 45/IL RTE 21 AND CONSTRUCT THE NORTHEAST CORNER PAVEMENT,
STORM SEWER MAINLINE AND LATERALS, DRAINAGE STRUCTURES, UTILITY

RELOCATIONS AND CURB & GUTTER TO THE LIMITS AS SHOWN ON THE PLANS.

PLACE TRAFFIC CONTROL DEVICES AND TEMPORARY PAVEMENT MARKINGS PER
PLAN AND RESET TRAFFIC SIGNAL HEADS FOR THE TEMPORARY TRAFFIC SIGNALS
AT THE INTERSECTION OF IL RTE 22 AND US RTE 45/IL RTE 21. TRAFFIC SHALL
BE MAINTAINED IN ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARDS 701301
AND 701701.

SHIFT EAST AND WESTBOUND IL RTE 22 TRAFFIC TO THEIR RESPECTIVE NEWLY
CONSTRUCTED OQUTSIDE LANES AND SHIFT NORTH AND SCUTHBOUND US RTE 45/

IL RTE 21 TRAFFIC TO THEIR RESPECTIVE NEWLY CONSTRUCTED OUTSIDE LANES
AS SHOWN IN THE PLANS OR AS DIRECTED BY THE ENGINEER IN ACCORDANCE WITH
THE APPLICABLE PORTIONS OF IDOT TRAFFIC CONTROL STANDARDS 701301, 701601,
701701 AND 702001,

REMOVE EXISTING CENTER PAVEMENT AND CONSTRUCT THE PROPOSED LEFT TURN
LANES AND MEDIANS, STORM SEWER LATERALS AND DRAINAGE STRUCTURES.

THE CENTER OF THE INTERSECTION OF IL RTE 22 AND US RTE 45/IL RTE 21
SHALL BE CONSTRUCTED IN STAGE 3 AFTER THE LEFT TURN LANES AND MEDIANS
ARE CONSTRUCTED. THIS CONSTRUCTION SHALL TAKE PLACE AT NIGHT USING
HIGH EARLY STRENGTH CONCRETE PAVEMENT AND TEMPORAY LANE CLOSURES.
THIS CONSTRUCTION SHALL BEGIN NO EARLIER THAN 6:00PM AND THE
TEMPORARY LANE CLOSURES SHALL BE OPEN THE FOLLOWING DAY NO LATER
THAN 6:00AM.

COMPLETE THE INSTALLATION OF THE PROPOSED TRAFFIC SIGNALS AT THE
INTERSECTION OF IL RTE 22 AND US RTE 45/IL RTE 2L

REMOVE TEMPORARY TRAFFIC SIGNALS.
INSTALL PERMANENT PAVEMENT MARKINGS, RAISED PAVEMENT REFLECTORS AND

LANDSCAPING IN ACCORDANCE WITH IDOT TRAFFIC CONTROL STANDARDS 701311
AND T701701.
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